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FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM 

OVERSIGHT AND MONITORING COOPERATIVE AGREEMENT 

3rd Quarter: July Through September 2015 Report 
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Missouri Department of Natural Resources 

FUSRAP Staff and Contact Information 

Florissant FUSRAP Project Staff         Contact Information 

Daniel Carey                                                                                             daniel.carey@dnr.mo.gov 

FUSRAP North County and St. Louis Downtown  314-877-3047 
Site Project Coordinator (Florissant Field Office) 

Rita Alexander                                                                                         rita.alexander@dnr.mo.gov 

Florissant Field Services Manager 314-877-3046  

 

Ben Moore, PE              ben.moore@dnr.mo.gov 

Florissant Office Lead Engineer            314-877-3250 

 

Jefferson City Project Staff          Contact Information 

David J. Lamb david.lamb@dnr.mo.gov 

Director – Hazardous Waste Program  573-751-3176 

Branden Doster, PE branden.doster@dnr.mo.gov 

Federal Facilities Section Chief 573-526-2739 

Tiffany Drake, PE tiffany.drake@dnr.mo.gov 

Remediation and Radiological Assessment Unit Chief  573-526-9830 

Patrick Anderson, PE patrick.anderson@dnr.mo.gov 

Environmental Engineer 573-751-3087 
(FUSRAP technical support, document coordinator  
and records management, other projects) 

Jennifer Lamons jennifer.lamons@dnr.mo.gov 

Community Involvement Coordinator 573-522-1540 
 

 

Missouri Department of Natural Resources 

Contact Information 

Hazardous Waste Program Florissant Field Office 
P.O. Box 176 917 N. Hwy. 67 Suite 104 
Jefferson City, MO  65102-0176 Florissant, MO  63031 
573-751-3907 314-877-3250 
573-526-5268 FAX 314-877-3254 FAX 

COVER PHOTO: At St. Cin Park in Hazelwood, USACE remediated several areas during the quarter and sampled lawns of 

nearby residences along the creek.  The excavation area near the tennis court is shown.  
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History of the Formerly Utilized Sites Remedial 
Action Program Sites 
The St. Louis Downtown Site (SLDS) processed uranium for the nation’s early atomic energy program.  In 

1946, the U.S. Department of Energy’s (DOE) predecessor agencies began utilizing the St. Louis Airport Site 

(SLAPS) as a storage area for radioactive wastes and processed residues, the majority of which originated at 

the SLDS.  Methods of storage at the SLAPS included both uncovered bulk storage piles and materials con-

tainerized in drums.  In 1966 the materials at the SLAPS were sold by the Atomic Energy Commission (AEC) 

and were shipped to a facility at 9200 Latty Avenue (Futura), where the majority of the material was dried and 

shipped to out-of-state processing facilities.  8,700 tons of radioactively contaminated barium sulfate pro-

cessed waste were mixed with 39,000 tons of soil and disposed of at West Lake Landfill in 1973.  (West Lake 

Landfill is being addressed separately from the Formerly Utilized Sites Remedial Action Program [FUSRAP].) 
 

Processing, transportation, storage, and management practices during the above-stated period led to the con-

tamination of the three major FUSRAP sites:  SLDS, SLAPS, and the Hazelwood Interim Storage Site (HISS)/

Futura, with the latter two sites being placed on the National Priorities List (NPL) in 1989.  In addition, ap-

proximately 78 contaminated vicinity properties have been identified as SLAPS Vicinity Properties (VPs).   

 
On October 13, 1997, the Energy & Water Appropriations Bill transferred the responsibility for the remedia-

tion of FUSRAP properties from the DOE to the U. S. Army Corps of Engineers (USACE). The total volumes 

of contaminated soils, sediments and debris at St. Louis FUSRAP sites were estimated to have been about 1.1 

million cubic yards. USACE has already excavated more soil than had been originally estimated. 
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St. Cin Park in Hazelwood. USACE contractors are shown surveying and sampling at several areas within the park. 

This testing will  determine if remedial goals were met after removal of excavated soil.  USACE expects remediation 

will be completed sometime in the next quarter. The City of Hazelwood has closed the park to the public until reme-

diation is completed.  

Insert photograph here… 



Status of Work Completed This Quarter by USACE 
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MAJOR AREA SPECIFIC SITES WORK DESCRIPTION 

North County (NC) SLAPS Vicinity Properties 

 

Sampling and remediation of portions of VP57 
and VP58 in preparation of a St. Louis Metropol-
itan Sewer District (MSD) project were complet-
ed. Remediation work at St. Cin Park along 
Coldwater Creek began. Sampling of Coldwater 
Creek between Frost and St. Denis Bridge con-
tinued. Sampling of residential lawns in the St. 
Cin Park area began. The volume of soil re-
moved from the vicinity properties this quarter 
was about 1,409 yd3. 

North County (NC) 
HISS/Futura and Latty 

Ave. Vicinity Properties 

 

Most remediation work has been completed on 
these properties. Final documentation of this 
status is expected next quarter. No soil or debris 
was shipped from these properties during the 
quarter.  

 

Saint Louis Downtown Sites 

(SLDS) 

Saint Louis Downtown Site 

and Vicinity Properties 

Building 101 excavation at Plant 6 West Half 
continued during the quarter.  Additional sam-
pling for a remedial investigation addendum for 
the SLDS was being considered. The volume of 
soil removed from St. Louis Downtown Sites in 
this quarter was about 6,315 yd3. 

NON-SITE SPECIFIC  

11 utility support operations were undertaken by 
the USACE during the quarter.  The total vol-
ume of soil and debris removed this quarter for 
the entire St. Louis FUSRAP project was about 
7,724 yd3.  (For reference, about 35,839 yd3 of 
material was removed from all St. Louis 
FUSRAP project sites during Federal Fiscal Year 
2015.) 



Work Performed by Department Personnel 

DOCUMENT REVIEWS 

The Missouri Department of Natural Resources (department) Federal Facilities Section provides technical review 
on major decision documents, work plans, pre-design investigation reports, remedial designs, and post-remedial 
action reports.   

Comments on document content are submitted to the USACE for response and become part of the public record.  
Listed below are both documents reviewed by the department during this quarter and documents previously re-
viewed for which some resolution of comments is pending.  

1. “Third Five-Year Review Report for the FUSRAP St. Louis Sites,” Revision 0,  dated  

 August 17, 2015. 

The department reviewed the draft version of this document. Missouri Department of Health and Senior 

Services (DHSS) review of the draft document has not been completed yet. The department requested 

more specific information on utility and property owner outreach. We also asked for more frequent con-

tact of entities to prevent miscommunication regarding status of properties. We had asked that the docu-

ment include consideration of interim institutional controls use. The department also recommended add-

ing information on status to the included tables of properties and expanded discussions in several sections. 

We asked for USACE to consider publishing this report on the FUSRAP web pages. The department’s 

comments on the draft were transmitted February 27.  USACE considered and responded to our com-

ments on the draft version of this document. USACE responses were acceptable to us. DHSS final review 

comments on the report will be transmitted upon completion of their review. 
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Years and quarters on this chart are based on the Federal Fiscal Year (FFY).  For example, FFY 2015 is October 1, 2014, 
through September 30, 2015. 

Insert photograph here… 
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DOCUMENT REVIEWS (CONTINUED) 

 

2. “ Post Remedial Action Report and Final Status Survey Evaluation for the Accessible Soils 

 Within the Kiesel Hall Street Properties; St. Louis, Missouri,”  Revision B, dated  July 1, 

 2015 

The department and DHSS reviewed this document. DHSS had no comments regarding the draft docu-

ment.  The department requested clarification regarding how inaccessible areas within these properties, 

that might become accessible in the future, would be handled. Our comments were transmitted on August 

4.      

3. “Pre-Design Investigation Summary Report for the St. Louis Vicinity Property 10L340133 

 (Spirit Asphalt),” Revision B, dated  July 27, 2015. 

The department reviewed this document. We requested additional detail on checks USACE performed to 

ensure potential additional hazards that could affect remedial design and the potential for co-located con-

tamination unrelated to FUSRAP have been considered during the pre-design investigation. Our com-

ments were transmitted on September 2 .  

4. “Remedial Design/Remedial Action Work Description Archdiocese of St. Louis Property, 

 Supplement Number 3 to the Remedial Action Work Plan Coldwater Creek Properties; 

 FUSRAP North St. Louis County Sites,” Revision B, dated July 20, 2015. 

The department requested advance notification prior to backfill. This would allow us to collect independ-

ent samples of survey units as they are completed. We requested an explanation of the criteria used to de-

termine when radiation symbols appear on signs around areas being remediated. This would be related to 

the calculated potential dose to the public. We asked for clarification regarding perimeter air monitoring 

and logging of this information. We also asked for information regarding truck sampling and the criteria 

used to determine that a truck loaded with excavated material met best management practices for dust 

control for transport. Our comments were transmitted to USACE on September 1.  
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SITE OBSERVATIONS 

Field personnel conduct site visits to observe and document the status of remedial actions, environmental moni-

toring, contaminant migration prevention and pre-design investigations.  USACE personnel are immediately noti-

fied of findings and reports are filed for public record. 

 

The following site visits were conducted on these dates during this quarter: 

SAMPLING 
Samples are obtained by department personnel and are shipped to a contract laboratory for analysis.  The purposes 

of sample collection include confirmation of results from remedial actions, storm water controls/treatment and 

investigating locations of potential concern. 

Department of Natural Resources St. Cin Park Confirmation Sampling 

The department obtained four confirmation soil samples at completed excavations in St. Cin Park. These samples 

were taken on September 9. The samples have been analyzed; our analytical results are available upon request. No 

contamination above project remediation goals was found in the completed excavations. USACE backfilled these 

areas but remediation at other survey units in the park continued during the quarter.  

Department of Natural Resources Residential Lawn Sampling 

The department obtained seven soil samples in the vicinity of Coldwater Creek at residences near Cades Cove and 

Slusser Lane in Florissant. The samples have been analyzed; our results are available upon request. No contamina-

tion above FUSRAP project remediation goals was found. USACE will perform additional sampling in the area 

behind the residences along Cades Cove near Coldwater Creek in the future. 

COMMUNITY RELATIONS 

Department personnel are available for questions, requests for information or as a means of submitting comments 

and concerns.  It is our goal to encourage community involvement and ensure that the concerns of Missouri’s citi-

zens are addressed.  Special requests regarding field oversight, research and presentations are welcome.  Contact 

the Federal Facilities Section at (573) 751-3907 for assistance. 
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SPECIFIC SITES JULY AUGUST SEPTEMBER 

North County Sites 

(HISS/Futura, SLAPS, and 

Vicinity Properties) 

7, 9, 10, 16, 17, 24, 29 3, 4, 7, 20, 25, 27 2, 9, 23, 30 

SLDS 15, 27  16 



OVERSIGHT COMMITTEE 

The St. Louis Oversight Committee meets periodically to get updates on current remediation work, discuss the 

history of the sites, to be briefed on USACE future plans and provide community feedback to USACE. The St. 

Louis Oversight Committee held its last public meeting on August 20, 6-8 p.m. at the Hazelwood Civic Center 

East, 8969 Dunn Road, Hazelwood. USACE gave a briefing, St. Louis County Health Department gave an update 

on their efforts regarding Coldwater Creek and Bridgeton Landfill, Department of Natural Resources presented St. 

Ferdinand Park sampling results (results showed no contamination of surface soil above FUSRAP remediation 

goals at 11 locations near Coldwater Creek) and community activist Kim Visintine presented an update regarding 

the informal health survey self-report of residents mapping efforts. The next public meeting of the committee has 

not yet been set but is expected to be held in early 2016. A current contact for the St. Louis Oversight Committee 

is Carl Chappell at Cfchappell@sbcglobal.net. 

UPCOMING USACE PUBLIC MEETING ON COLDWATER CREEK REMEDIATIONS 

USACE will hold a public meeting and poster session on December 9, 6-8:30 p.m. at the James J Egan Center, 1 

James J Egan Drive in Florissant. USACE is expected to give an update on sampling efforts along Coldwater 

Creek from Frost to St. Denis Bridge. This sampling is scheduled to be completed in early 2016. Later in 2016, 

USACE will begin sampling along Coldwater Creek from St. Denis Bridge to New Halls Ferry Road. Sampling to 

date has revealed contaminated areas in St. Cin Park, Duchesne Park and an Archdiocese property adjacent to 

Saint Ferdinand Cemetery that will need to be remediated. USACE will also be providing updates on further char-

acterization of residential lawn contamination. USACE has prioritized these cleanups and remediation of St. Cin 

Park is underway. USACE will also give an update on remediation efforts and sampling at St. Cin Park and resi-

dences that border Coldwater Creek.  

REGULATORS COORDINATION MEETINGS 

Personnel from EPA, USACE and the department periodically meet in person and by conference call to discuss 

site status, document schedules, landowner assistance projects and other similar issues.  These coordination meet-

ings are beneficial as they keep the parties informed of site status, allow for discussion of cleanup issues and pro-

vide coordination of agency activities as they relate to cleanup of the sites.  Meetings were held on July 29, August 

26 and September 23 during this quarter. 
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USACE REMEDIAL ACTIONS  

NORTH COUNTY ST. LOUIS DOWNTOWN SITE 

 Characterization sampling of Pershall Rd. 

was on hold during the quarter. Remedia-

tion at St. Cin Park in Hazelwood began. 

 Plant 6 (Mallinckrodt) excavation of soils 

underlying building 101 continued during 

the quarter. 

 Characterization sampling of Coldwater 

Creek between Frost Ave. and St. Denis 

bridge continued. Additional sampling of 

residential lawns near St. Cin Park began.         

 Utility supports within the SLDS record of 

decision boundaries were completed during 

the quarter. 

 VP 57/58 characterization sampling and 

remediation in preparation for an MSD pro-

ject neared completion during the quarter. 

 USACE considered additional sampling re-

quirements for a remedial investigation ad-

dendum. 

At St. Cin Park in Hazelwood, tarped trucks loaded with excavated soil are swipe sampled for removable dust 

contamination to prepare for transportation to St. Louis Airport Sites. Excavated materials are then shipped by 

covered railcar to an out of state repository from St. Louis Airport Site. 
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Site Activities This Quarter 



Tasks and Goals for Next Quarter 
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Plant 6 West Half Building 101 at SLDS. Excavation of this area proceeded during the quarter and is expected to be 

completed in 2016. 

NORTH COUNTY ST. LOUIS DOWNTOWN SITE 

 USACE characterization sampling of 

Coldwater Creek between Frost Ave. and St. 

Denis bridge and residences along Coldwa-

ter Creek will continue. 

 USACE remediation of DT-2 (city property) 

may continue. This work is currently ex-

pected to be completed in mid-2016. 

 USACE Pershall Road characterization sam-

pling may be completed. Banshee Rd. addi-

tional verification sampling may begin. 

 USACE Plant 6/building 101 area soil exca-

vation will continue. This work is currently 

expected to be completed mid-2016. 

 USACE will continue remediation at and 

near St. Cin Park adjacent to Coldwater 

Creek.  

 Support of utility excavation activities at the 

St. Louis Downtown Sites will continue. 

 USACE may begin work at Duchesne Park 

or the Archdiocese Property in Florissant 

during the next quarter. 

 Additional sampling locations for a remedial 

investigation addendum may be identified 

and sampled. 

Insert photograph here… 



DOCUMENT REVIEWS 

Review of the following documents and data are potentially anticipated during the next quarter: 

NORTH COUNTY 

 Remedial Design/Remedial Action Work Description for Duchesne Park 

 Remedial Design/Remedial Action Work Description Parcel 10L340133 (Spirit Asphalt) 

 Futura Environmental Covenant Draft 

 Coldwater Creek Frost to St. Denis Pre-Design Investigation Report 

 Latty Avenue Pre-Design Investigation Report 

 Pre-Design Investigation Report and Remedial Design/Remedial Action Work Description for Palm 

Drive adjacent to Coldwater Creek 

ST. LOUIS DOWNTOWN SITE 

 Explanation of Significant Differences for Kiesel Hall Street Area Expansion 

 Kiesel Riverfront Property Post Remedial Action Report 

 

SITE OBSERVATIONS AND SAMPLING 
Our on-going role in providing site observations and sampling investigations will continue as per previous quar-

ters. 

 

DEPARTMENT PROJECTS 

Staff will continue to work on committees affiliated with long-term stewardship, groundwater and the Five-Year 

Review. 

 

LONG-TERM STEWARDSHIP 

Long-term stewardship applies to sites and properties where long-term management of contaminated environmen-

tal media is necessary to protect human health and the environment over time.  This generally includes the estab-

lishment and maintenance of physical and legal controls, implementation entities, authorities, accountability mech-

anisms, information and data management systems, and other resources. The need for long-term stewardship will 

exist for areas of inaccessible contamination at both the north St. Louis County and downtown properties located 

under roads, railroads, buildings and other similar structures deemed by the current owners to be vital or in-use.  It 

also exists for portions of the downtown site for which remediation goals are deemed suitable for industrial uses. 

Completion of the project is expected by 2020; this will be followed by a two-year transitional period to transfer 

responsibility from the USACE to DOE.   
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Financial Reporting 
The Department’s Hazardous Waste Program submits a financial report separate from this document.  The report 
includes costs incurred during the reporting period with request for reimbursement forms. 

 

Status of Work Completed This Quarter 
* USACE Cooperative Agreement funds were not used for all of the staff listed as participating in this training, conference, or meeting. 
** USACE Cooperative Agreement funds were used for a percentage of this training. 
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TRAINING, CONFERENCE OR MEETING DATES DEPARTMENTAL STAFF 

Preparatory Meeting for St. Cin Remediation 7/1 Carey, Alexander** 

FFS Section Meeting 9/21 
Carey, Alexander, Anderson, 

Moore* 

HWP All Staff Meetings 9/21 
Carey, Alexander, Anderson, Drake, 

Doster, Moore* 

SLDS Monthly Meeting 7/15, 9/16 Carey, Moore 

Oversight Committee Meeting  8/20 Carey, Moore, Drake, Lamons 

Computer Security Training  7/9, 8/5, 9/4 Carey, Alexander, Moore* 

Regulator Conference Calls, Bi-Weekly Meetings 7/29, 8/26, 9/23 
Carey, Drake, Anderson, Moore, 

Alexander 


